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LOCAL AGENCY CONSTRUCTION CONTRACT ADMINISTRATION 

CHECKLIST 
 

 
 
Local Agency ____________________________________________ 
 
I ADVERTISE AND AWARD PROJECT 
 
A. Project Advertisement 
 

 Projects are not advertised until the Authorization to Proceed (E-76) for the construction 
phase has been approved by Caltrans (or by FHWA for Full Oversight projects). 

 
 For NHS projects, a minimum of three weeks for project advertisement (15.4 “Project 

Advertisement”). 
 
B. Contract Bid Opening 
 

 All bids are opened publicly and read aloud either item-by-item, or by total amount.  If a bid 
is not read, the bidder is to be identified and the reason for not reading the bid announced 
(15.5 “Contract Bid Opening”)  

 
The following documents will be completed and retained in the project files. 
 

 For NHS Projects, a list of bidders and total amount bid with an item-by-item breakdown 
(Exhibit 15-D, “Sample Bid Tabulation Summary Sheet”) of the three lowest bidders. 

 
 Bidders' list to be compiled from prime and subcontractors bidding or quoting on contract. 

 
 EEO Certification (Exhibit 12-E, Attachment C), The Noncollusion Affidavit (Exhibit 12-E, 

Attachment D), Non-Lobbying Certification (Exhibit 12-E, Attachment F), Disclosure of 
Lobbying Activities (Exhibit 12-E, Attachment G) 

 
 Local Agency Bid Opening Checklist (Exhibit 15-I) 

 
C. Contract Award 

 
 Contracts are awarded on the basis of the lowest responsive bid from a responsible bidder 

(15.6 “Contract Award”). 
 

 For all NHS projects, a bid analysis will be performed (15.6 “Contract Award”). 
 

 No negotiations with contractor occurred prior to award (not allowed). 
 

   Local Agency Bidder-DBE Information (Exhibit 15-G)-to be submitted by successful 
bidder.  
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The following documents will be forwarded to the Caltrans District Local Assistance Engineer 
immediately after award of the contract: 
 

 Contract Award Checklist (Exhibit 15-L) 
 

 Detail Estimate (Exhibit 15-M) 
 

 Finance Letter 
 

 RE’s Checklist 
 

D. Subcontracting 
 

 For all federal-aid transportation projects, at least 30% of the contract work is to be 
performed by the prime contractor (see Chapter 16, Section 16.6 “Subcontractors”) 

 
 
 
 
 
__________________________________________ ________________________ 
Local agency’s person in “Responsible Charge”                   (date) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Distribution:   Original Local Agency Project File 
         One copy - DLAE 
        


